

## Exhibit VIII.C.20.c – Commencement of Construction

---

*Submit as Exhibit VIII.C.20.c. an explanation as to how quickly after issuance of a License the Applicant would expect to commence construction of the Gaming Facility and explain conditions precedent to be satisfied prior to the Applicant being able to commence said construction.*

After issuance of this RFA and prior to license award, Capital View Casino & Resort's design, SEQR and permitting processes will be an ongoing process and are scheduled to be completed prior to the issuance of licenses. With these items in place, construction can begin immediately after the award of a license.

Additionally, for reference Exhibit VIII.C.20.a has the detailed project schedule.