

TASK filter: All Activities

Data Date: 11-Apr-14

Activity ID	Activity Name	Orig Dur	2014												2015												2016												2017												
			M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O	N	D	J	F													
LIVE! HOTEL AND CASINO NEW YORK REV 1			34m 0w																																																
PRECONSTRUCTION			10m 4w																																																
APPLICATION			10m 2w																																																
PRE100	APPLICATION & EXECUTION	2m 2w																																																	
PRE170	AWARD OF GAMING LICENSE	0m																																																	
SEQR			10m 1w																																																
PRE110	PREPARE EAF	0m 3w																																																	
PRE120	VILLAGE DECLARES LEAD AGENCY	0m 4w																																																	
PRE130	PUBLIC SCOPING	0m 4w																																																	
PRE140	EIS	2m 2w																																																	
PRE150	LEAD AGENCY REVIEW	0m 4w																																																	
PRE160	REVISIONS TO DEIS	1m 1w																																																	
PRE180	VILLAGE DECLARES COMPLETE	0m 2w																																																	
PRE190	PUBLIC REVIEW	0m 4w																																																	
PRE200	FEIS	1m 1w																																																	
PRE210	VILLAGE DECLARES COMPLETE	0m 4w																																																	
PRE220	ADOPTION OF FINDINGS	0m 2w																																																	
DESIGN & PERMITTING			16m																																																
DESIGN			13m 3w																																																
DP100	CONCEPT DESIGN	1m 3w																																																	
DP110	GEOTECH INVESTIGATION	1m 2w																																																	
DP120	DESIGN DEVELOPMENT	2m 2w																																																	
DP130	SITE PLAN	2m 0w																																																	
DP190	CONTRACT DOCUMENTS	4m 1w																																																	
CONTRACT DOCUMENTS			3m 1w																																																
DP150	FOUNDATION DOCUMENTS	1m 3w																																																	
DP140	STRUCTURAL STEEL MILL ORDER	0m 4w																																																	
DP160	PRECAST DOCUMENTS	1m 1w																																																	
DP170	STRUCTURAL STEEL DETAILING DOCUMENTS	1m 4w																																																	
DP180	SITE PLAN APPROVAL	0m 2w																																																	
PERMITTING			4m 4w																																																
DP210	RECEIVE GRADING PERMIT	0m																																																	
DP220	RECEIVE FOUNDATION PERMIT	0m																																																	
DP200	RECEIVE STRUCTURE PERMIT	0m																																																	
DP230	RECEIVE CORE & SHELL PERMIT	0m																																																	
SUMMARY MILESTONES			22m 1w																																																
CONTRACTOR MILESTONES			20m 2w																																																
CMLS1040	SEQR COMPLETE	0m																																																	
CMLS1000	GARAGE COMPLETE	0m																																																	
CMLS1010	TOWER COMPLETE	0m																																																	
CMLS1030	EVENT VENUE COMPLETE	0m																																																	
CMLS1020	CASINO & RESTAURANTS COMPLETE	0m																																																	

TASK filter: All Activities

Data Date: 11-Apr-14

Activity ID	Activity Name	Orig Dur	2014												2015												2016												2017	
			M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O	N	D	J	F		
OWNER MILESTONES																																								
HT1090	TOWER - OWNER OCCUPY FOR TRAINING AND STOCKING	3m 3w																																						
HT1130	INSTALL GAMING EQUIPMENT	0m 3w																																						
HT1100	LEVEL B WAREHOUSE - OWNER STOCKING	0m 2w																																						
HT1110	KITCHEN BURN-OFF AND TRAINING	1m 2w																																						
HT1120	RESTARAUNT TRAINING	0m 2w																																						
HT1140	ON FLOOR TRAINING FOR GAMING FUNCTIONS	0m 2w																																						
HT1150	PRACTICE NIGHTS IN CASINO	0m 1w																																						
HT1160	GRAND OPENING	0m 0w																																						
BUYOUT & PROCUREMENT																																								
CONSTRUCTION																																								
MOBILIZATION & SITE PREP																																								
MOBILIZATION & SITE SECURITY																																								
SITE CLEAR & GRUB																																								
OFF-SITE IMPROVEMENTS																																								
MASS EXCAVATION & FOUNDATIONS																																								
MASS EXCAVATION																																								
FOUNDATIONS - PODIUM																																								
FOUNDATIONS - TOWER																																								
FOUNDATIONS - PARKING GARAGE																																								
PODIUM																																								
STRUCTURE (1,162,400F OF STRUCTURAL STEEL)																																								
ENCLOSURE																																								
ROOFING																																								
ELEVATORS & ESCALATORS																																								
FIREPROOFING & OH MEPS																																								
PODIUM FINISHES (416,330 SF)																																								
EVENT CENTER																																								
TOWER																																								
CRANES & MANLIFTS																																								
TOWER STRUCTURE (13,860 SF PLATE x 32 LEVELS)																																								
TOWER STAIRS																																								
TOWER ENCLOSURE																																								
TOWER ROOFING																																								
TOWER ELEVATORS																																								
POOL DECK																																								
TOWER - PHASE 1 FINISHES																																								
TOWER - PHASE 2 FINISHES																																								
TOWER - CRANE LEAVEOUT FINISHES																																								
TOWER - MANLIFT LEAVEOUT FINISHES																																								
PARKING GARAGE																																								
GARAGE PRECAST STRUCTURE (2,690,000 SF) 1,890,000 SF OF PRECAST																																								
GARAGE STAIR & ELEVATOR WALLS (CMU)																																								
GARAGE STAIRS																																								
GARAGE EXTERIOR FINISHES																																								
GARAGE FINISHES																																								
GARAGE PASSENGER ELEVATOR (2 CARS)																																								
VALET ENTRY RAMPS																																								
CENTRAL PLANT																																								

TASK filter: All Activities

Data Date: 11-Apr-14

Activity ID	Activity Name	Orig Dur	2014												2015												2016												2017	
			M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O	N	D	J	F		
	PORTE COCHERE & WATER FEATURE	7m 1w																																						
	SITE LANDSCAPING & HARDSCAPE	6m 4w																																						
	ENTRY DIRVES	5m 3w																																						
	FRONT SURFACE PARKING (1200 SPACES)	5m 4w																																						
	SIDE SURFACE PARKING (125 SPACES)	2m 4w																																						
	LIFE SAFETY, TESTING & SUBSTANTIAL COMPLETION	7m 2w																																						
	GARAGE - LIFE SAFETY, TESTING & SUBSTANTIAL COMPLETION	2m 1w																																						
	TOWER - LIFE SAFETY, TESTING & SUBSTANTIAL COMPLETION	2m 3w																																						
	CASINO - LIFE SAFETY, TESTING & SUBSTANTIAL COMPLETION	4m 3w																																						
	EVENT CENTER - LIFE SAFETY, TESTING & SUBSTANTIAL COMPLETION	2m 4w																																						