
CONFIDENTIAL

Montreign Resort Casino Attachment VIII.B.6.-4
Estimated Purchasing Timeline
FF&E

FY 2015 FY 2016 FY 2017

Commodity Q1 Q2 Q3 Q4  FY 15 Total Q1 Q2 Q3 Q4 FY 16 Total Q1 Q2 Q3 Q4  FY 17 Total Total

Tabletop 706,600$          706,600$             706,600$           -$                   706,600$             
Smallwares 60,625$            -$                   60,625$             60,625$             60,625$               
Disposables 12,868$            -$                   12,868$             12,868$             12,868$               
Linen 19,965$            19,965$                19,965$             -$                   19,965$               
Printed 28,496$            -$                   28,496$             28,496$             28,496$               
F&B Equipment 37,572$            37,572$               37,572$             -$                   37,572$               
Audio/AV/Entertainment Equipment 1,181,216$       1,181,216$          1,181,216$        -$                   1,181,216$          
F&B Furniture 582,060$          300,000$              282,060$             582,060$           -$                   582,060$             
F&B Support 780,000$          400,000$              380,000$             780,000$           -$                   780,000$             
Warehouse 405,650$          405,650$             405,650$           -$                   405,650$             
Office Furniture 1,000,000$       1,000,000$          1,000,000$        -$                   1,000,000$          
Salon/Spa/Fitness Equipment/Pool 521,231$          521,231$             521,231$           -$                   521,231$             
Retail 225,000$          225,000$             225,000$           -$                   225,000$             
Signage 1,250,000$       750,000$              500,000$             1,250,000$        -$                   1,250,000$          
Vehicles 500,000$          -$                   500,000$           500,000$           500,000$             
Uniforms/Wardrobe/Laundry 1,600,000$       800,000$             800,000$           800,000$           800,000$           1,600,000$          
Radios/Communications 25,699$            -$                   25,699$             25,699$             25,699$               
Hotel Room 3,389,866$       1,000,000$           1,500,000$          2,500,000$        889,866$           889,866$           3,389,866$          
Public Access/Corridors/Artwork 319,902$          200,000$             200,000$           119,902$           119,902$           319,902$             
Hotel Support 1,461,770$       400,000$              800,000$             1,200,000$        261,770$           261,770$           1,461,770$          
Security/Surveillance/Emergency 67,403$            67,403$               67,403$             -$                   67,403$               
CONTINGENCY 3,889,851$       2,000,000$          2,000,000$        1,889,851$        1,889,851$        3,889,851$          

18,065,774$     -$            -$            -$            -$            -$            -$                   1,181,216$          2,869,965$           9,425,516$          13,476,697$      4,589,077$        -$                   -$         -$         4,589,077$        18,065,774$        
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