

Exhibit VIII.C.20.e Proposed opening date of Gaming Facility

Traditions Resort & Casino anticipates opening the gaming facility and related amenities on October 6, 2015. As discussed, preconstruction due diligence will allow LeChase Construction to commence construction operations as soon as the gaming license is granted. This assumes a casino license award date on October 6th, 2014.

As with any construction project, there are numerous risks involved that could cause a delay in progress. The anticipated award in the fall allows for adequate time for all concrete work to be complete before the winter fully sets in. A delay in the award could potentially push concrete work into the winter months. There will be sufficient time to get the foundation complete and focus on the above grade concrete in the parking garage. If the inclement weather becomes an issue, tenting, heating, and the utilization of concrete additives will allow for work to be performed during these months. The inclement weather will not delay the construction progress as alternative measures are in place to maintain progress.

While the foundations progress, the steel structure will be designed and ordered. There is typically longer lead times with ordering steel. The LeChase team will be working diligently this summer to estimate the steel work and negotiate contracts with local suppliers. This allows for an expedited turn around as soon as the design of the steel structure is complete. What could potentially cause a delay in construction will be a turnkey process due to the preconstruction work prior to the award.

Traditions Resort & Casino will open in two phases. The first phase will consist of the gaming floor, 24-hour cafe, sports bar, retail shop, back of house support and administration. Traditions at the Glen is currently a destination resort with all of the amenities needed to support a gaming operation. Even though the overnight accommodations may be limited, there are numerous hotels with a couple miles of the property that will benefit from the overflow traffic. Traditions will construct additional hotel rooms in phase two of the project. An additional 160 rooms will be constructed in this phase.

Traditions Resort & Casino is committed to be substantially complete with phase one (gaming operation) of construction on September 30, 2015.